

Action	How	Resources	Timescale
Western Edge – “Woodland Border”			
Identify 5 distinct sections of area Identify trees and shrubs	Small group survey	FoDG Parks Dept	Start: Autumn '23
Public consultation	Posters in parks Facebook page Letter to residents adjacent to gardens Consultation event	FoDG Parks Dept	30 th Sept '23
Canopy lifting of shrubs	Selective pruning plants	FoDG Parks Dept Cutting tools	Winter '23/24
Removal of undesirable plants	Identify and remove	FoDG Parks Dept Digging tools	Autumn-Winter '23
Introduce new flora	Order new plants Planting	FoDG Parks Dept Rampion Funding	Winter '23/24
Biodiversity boost	Create log piles Plant native species for pollinators Install bird and bat boxes Other: eg create dead hedges	FoDG Parks Dept Rampion Funding	Winter '23 - Summer '24
Interpretation	Design, produce and erect information/ interpretation board	FoDG Parks Dept	Summer '24

Action	How	Resources	Timescale
Eastern Edge – “Herbaceous Border”			
Identify 5 distinct sections of area Identify plants	Small group survey	FoDG Parks Dept	Start: Autumn '23
Decide which plants to remove, split or reduce	Consultation with Parks Dept	FoDG Parks Dept Digging tools	Spring '24
Introduce new plants - Design	Consultation Fund raising Order new plants Visit Sussex Prairie Gardens Planting	FoDG Parks Dept External funding	Winter '23/24
Biodiversity boost	Plant species for pollinators (including natives)	FoDG Parks Dept Rampion Funding	Summer '24
Interpretation	Design, produce and erect information/ interpretation board	FoDG Parks Dept	Summer '24

Action	How	Resources	Timescale
“Sunken Garden”			
Sow grass seeds. Plant fruit trees in remaining lower borders	Clear hebes Prepare ground	FoDG Parks Dept Topsoil Grass seed mix Donated fruit trees	Start: Autumn '23
Plant up top four beds	Clear hebes and wild flowers. Prepare site. Plant with new plants (funding dependent) or plants divided from existing beds and donations.	FoDG Parks Dept DIL Funding Local expertise	Spring/ Summer '24